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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

07/12/2018

Attn: David Palmer
2300 Clarendon Boulevard
Suite 1110

Net Decrease: -$3,425,720.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation data, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

the Obligation of Funds and other applicable clauses

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

DUNS Number:  081071051

The purpose of Modification No. P00018 to 89233018CNR000004 is to memorialize the

negotiated agreement of the FY 2020 fee, delete FAR 52.237-11, Accepting and Dispensing of

$1 Coin, add Subcontracting Goals for FY 2020, update the Small Business Liaison name in

the Subcontracting Plan, and decrease obligations on Line Item 0002 and the contract.

Accordingly, Line Item 00002 obligations are decreased by $3,425,720.00 from

$2,508,107,796.72 to $2,504,682,076.72. Total contract obligations are decreased by

$3,425,720.00 from $2,508,357,796.72 to $2,504,932,076.72.  Reimbursable Work funds are

$144,544,346.07.  The Obligation of Funds clause 970.5232-4 at Section I and other contract

pages are revised to reflect total obligations and other changes to the contract as

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie T. Z. Pastor

STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

10/25/2019
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NAME OF OFFEROR OR CONTRACTOR
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CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

Fluor Marine Propulsion, LLC

(A) (B) (C) (D) (E) (F)

89233018CNR000004/P00018

        described above.

        Delivery Location Code: 01111

        NRLFO - Pgh

        U.S. Department of Energy

        Naval Reactors Laboratory Field Office - Pgh

        P. O. Box 109

        West Mifflin PA 15122-0109 US

        Payment:

             NRLFO - Pgh

             U.S. Department of Energy

             Naval Reactors Laboratory Field Office - Pgh

             P. O. Box 109

             West Mifflin PA 15122-0109

        FOB: Destination

        Period of Performance: 10/01/2018 to 09/30/2023

        Change Item 00002 to read as follows(amount shown

        is the total amount):

00002   Management and Operation of the Naval Nuclear

        Laboratory (NNL), Base Term                                          8,500,000,000.00

        Line item value is: $8,500,000,000.00

        Incrementally Funded Amount: $2,504,682,076.72

        By acknowledgement of this Modification No.

        P00018 to Contract No. 89233018CNR000004,

        Contractor agrees that the scope of work required

        is understood by the Contractor; that there are

        no informal commitments by the Government or the

        Contractor; that there are no open or unresolved

        issues related to this modification except as

        explicitly stated herein; and that the Contractor

        therefore understands and agrees that the

        modification states the complete agreement of the

        parties.

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



Contract No. 89233018CNR000004 

Section B, Page 1 

Part I – The Schedule 

SECTION B:  SUPPLIES OR SERVICES AND PRICES/COSTS 

1. SERVICES BEING ACQUIRED

In accordance with the Terms and Conditions of this Contract, the Contractor shall be responsible for planning, 
managing and executing the work described in Section C.  In this regard, the Contractor shall provide the 
personnel, equipment, materials, supplies and services (except as may be furnished by the Government) and 
otherwise do all things necessary for, or incidental to, the efficient, effective and safe management and operation 
of the Naval Nuclear Laboratory (NNL).   

The Contract will consist of three (3) CLINs as follows: 

CLIN 00001 TRANSITION PERIOD FOR MANAGEMENT AND OPERATION OF THE NAVAL 
NUCLEAR LABORATORY (NNL)

The Transition Period will be approximately three (3) months, from 07/01/2018 (or time of award, whichever is 
later) through 09/30/2018, with an estimated cost of $250,000.00. 

CLIN 00002 BASE PERIOD

The Base Period, or Initial Operating Phase, will be a five (5) year period of performance, from 10/01/2018 through 
09/30/2023, with an estimated cost of $8,500,000,000.00. 

CLIN 00003 OPTION PERIOD

The Option Period, in accordance with the clause located in Part II, Section I, FAR 52.217-9 Option to Extend the Term of 
the Contract will be a five (5) year period of performance, from 10/01/2023 through 09/30/2028, with an estimated 
cost of $8,500,000,000.00. 

2. INFORMATION CONCERNING FEE

a. Fee

A “fee discount factor” of 50 % will apply to the fee for each Contract year including options.  The
fixed fee will be incorporated annually.  It will consist of the fee calculated in accordance with Section
H-21 titled “Determination of Annual Fixed-Fee” and the proposed fee discount factor.

b. Fixed-Fee

The fixed-fee payable to the Contractor for the performance of the work under this Contract is as
follows:

There will be no adjustment in the amount of the Contractor’s fixed-fee by reason of differences 
between any estimate of cost for performance of the work under this Contract and the actual costs 
for performance of that work. 

NOTE:  The annual fixed-fee as provided above will be incorporated by a modification to the 
Contract each year the Contract is active. 

18

$5,315,107 for the first (1st) year of the Base Term of the Contract 
$5,159,304 for the second (2nd) year of the Base Term



Contract No. 89233018CNR00004 

P00018

 Section I 
Page 59 

970.5232-4 Obligation of Funds (DEC 2000) 

(a) Obligation of funds. The amount presently obligated by the Government with respect to this contract is

$2,275,703,389.72 (including $144,544,346.07 in Reimbursable Work funds). Such amount may be increased 
unilaterally by DOE by written notice to the Contractor and may be increased or decreased by written 
agreement of the parties (whether or not by formal modification of this contract). Estimated collections from 
others for work and services to be performed under this contract are not included in the amount presently 
obligated. Such collections, to the extent actually received by the Contractor, shall be processed and accounted 
for in accordance with applicable requirements imposed by the Contracting Officer pursuant to the Laws, 
regulations, and DOE directives clause of this contract. Nothing in this paragraph is to be construed as 
authorizing the Contractor to exceed limitations stated in financial plans established by DOE and furnished to 
the Contractor from time to time under this contract.

(b) Limitation on payment by the Government. Except as otherwise provided in this contract and except for costs 
which may be incurred by the Contractor pursuant to the Termination clause of this contract or costs of claims 
allowable under the contract occurring after completion or termination and not released by the Contractor at the 
time of financial settlement of the contract in accordance with the clause entitled "Payments and Advances," 
payment by the Government under this contract on account of allowable costs shall not, in the aggregate, 
exceed the amount obligated with respect to this contract, less the Contractor's fee and any negotiated fixed 
amount. Unless expressly negated in this contract, payment on account of those costs excepted in the preceding 
sentence which are in excess of the amount obligated with respect to this contract shall be subject to the 
availability of-

(1) collections accruing to the Contractor in connection with the work under this contract and processed and
accounted for in accordance with applicable requirements imposed by the Contracting Officer pursuant to the
Laws, regulations, and DOE directives clause of this contract; and

(2) other funds which DOE may legally use for such purpose, provided DOE will use its best efforts to obtain the
appropriation of funds for this purpose if not otherwise available.

(c) Notices-Contractor excused from further performance. The Contractor shall notify DOE in writing whenever
the unexpended balance of available funds (including collections available under paragraph (a) of this clause),
plus the Contractor's best estimate of collections to be received and available during the day period hereinafter
specified, is in the Contractor's best judgment sufficient to continue contract operations at the programmed rate
for only days and to cover the Contractor's unpaid fee and any negotiated fixed amounts, and outstanding
encumbrances and liabilities on account of costs allowable under the contract at the end of such period.
Whenever the unexpended balance of available funds (including collections available under paragraph (a) of
this clause), less the amount of the Contractor's fee then earned but not paid and any negotiated fixed amounts,
is in the Contractor's best judgment sufficient only to liquidate outstanding encumbrances and liabilities on
account of costs allowable under this contract, the Contractor shall immediately notify DOE and shall make no
further encumbrances or expenditures (except to liquidate existing encumbrances and liabilities), and, unless
the parties otherwise agree, the Contractor shall be excused from further performance (except such
performance as may become necessary in connection with termination by the Government) and the
performance of all work hereunder will be deemed to have been terminated for the convenience of the
Government in accordance with the provisions of the Termination clause of this contract.

(d) Financial plans; cost and encumbrance limitations. In addition to the limitations provided for elsewhere in this
contract, DOE may, through financial plans, such as Approved Funding Programs, or other directives issued to
the Contractor, establish controls on the costs to be incurred and encumbrances to be made in the performance
of the contract work. Such plans and directives may be amended or supplemented from time to time by DOE.
The contractor agrees-

(1) To comply with the specific limitations (ceilings) on costs and encumbrances set forth in such plans and
directives;

(2) To comply with other requirements of such plans and directives; and
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89233018CN000004, P00018 Fluor Marine Propulsion, LLC  

Following award, the small business subcontracting goals will be developed based upon the 

annual forecasted acquisition requirements.  

Fluor employs various methods for identifying potential small business offerors, including 

company source lists; attendance at conferences and networking events; working with local SBA 

and Procurement Technical Assistance Centers; and searching in internal and external databases. 

This ensures a maximum number of small business firms capable of providing the required 

supplies/services are considered. Specific methods used to identify potential sources include: 

Acquisition planning to include identification of small business subcontracting opportunities 

Maintaining company lists to include internal vendor database 

Contacting sources from external databases such as System for Award Management (SAM) 

and SBA Dynamic Small Business Search (DSBS) as well as other appropriate websites 

Interaction as appropriate with the Department of Energy Small Business offices, SBA 

district offices, Small Business Development Centers, Procurement Technical Assistance 

Centers, and other organizations in the region that support small and diverse businesses 

Establishing, maintaining, and using small business source lists, guides, and other data for 

soliciting sources 

Execution of a robust outreach program to effectively implement the subcontracting plan 

Execution of a “Small Business First” philosophy. Any new subcontract or material 

procurement is first sourced through the small business community. If it is determined that 

the service or material cannot be procured through small business and meet efficient contract 

execution, only then is it acquired from a large business. 

Indirect and overhead costs have not been included in the goals specified in this subcontracting 

plan. 

Name: Charles  Harman

Title: Small Business Liaison Officer 

Address:        814 Pittsburgh-McKeesport Blvd, West Mifflin, PA 15122

Telephone: 412-476-5345 Email: Charles.Harman@unnpp.gov

Fluor’s Small Business Liaison Officer is responsible for monitoring performance relative to 

contractual subcontracting requirements contained in this plan. These responsibilities will be 

augmented by a Small Business Program Administrator assigned specifically to this project. 

Maintenance of a capabilities database of small business concerns for compiling bidders lists 

Ensuring that procurement and contracting policies and procedures are structured to permit all 

Small Business concerns to participate to the maximum extent possible 



FY 2020 Master Subcontracting Plan Addendum 

Prime Contract No. 89233018CNR000004 

Goals (Percentages and Dollar Values) ($ in Millions)

Estimated Funds Available for Subcontracting for Fiscal Year 2020
(October 1, 2019 through September 30, 2020)

$833,656,000 

Category

Percentage of

Total Estimated

Subcontracting Effort
Dollar Amount

(Millions)

Other Than Small Business 74% $618,707,977 

Small Business Concerns
(including Alaska Native Corporations (ANC) and Indian tribes)

26% $214,948,023 

Small Disadvantaged Business Concerns
(including ANC and Indian tribes)

5% $41,682,800 

Women-Owned Small Business Concerns 5% $41,682,800 

HUBZone Small Business Concerns 3% $25,009,680 

Veteran-Owned Small Business Concerns 3% $25,009,680 

Service-Disabled Veteran-Owned Small Business Concerns 3% $25,009,680 

Total Dollars Planned to be Subcontracted 100% $833,656,000 

Any SB concern $64,484,407 42-Wholesale Trade

Any SB concern $53,737,006 23-Construction

Any SB concern $42,989,605 54 – Professional, 

Scientific and 

Technical Services
Any SB concern $32,242,203 33-Manufacturing

Any SB concern $10,747,401 56-Administrative 

and Support
Any SB concern $6,448,441 51-Information
Any SB concern $4,298,960 81-Other Services

Total $214,948,023 

The Estimated Funds Available for Subcontracting  amount of $833.6 million is the Fiscal Year 2020 DOE 

Materials and Services Procurable Budget of $921.1 million less SBA reporting exclusion estimates of $.1 million 

for subcontracts with Fluor affiliates, $.4 million in subcontracts for work performed outside of the US and its 

territories, $46 million in funds transfers to other Government entities, $33 million for DOE Inter-Contractor 

Purchases (ICP), and $8 million for Work for Others (BPMI).   The above adjustments are based on the weighted 

average of actual figures for FY17-FY18.  $283.1 million of the $833.6 million estimated funds available for 

subcontracting are projected to be committed with Major Program Suppliers (BWX Technologies, Electric Boat 

Corporation, Nuclear Fuel Services, Inc., Washington Mills, and Huntington Ingalls) resulting in $550.5 million 

available to competitively subcontract.  39% of $550.5 million is $214.9 million as noted in the Small Business 

Concerns Dollar Amount value.  Major Program Supplier estimates are based off Fluor Marine Propulsion FY 2020 

procurement plans.  

Potential Subcontracting Opportunities for Small Business

The following table lists the principle categories of subcontracting opportunities and the estimated dollar value that 

will be made available for small business concerns.  The categories shown are for general work groupings only:

Small Business (SB) Type

Estimated Dollar 

Value

Product/Service

NAICS



Fluor Marine Propulsion

FY 2020 Master Subcontracting Plan Addendum

Prime Contract No. 89233018CNR000004

Funds Available for Subcontracting - Commitment Basis

Funds available for subcontracting for Fiscal Year 2019 (Contract Year 1) $949,462,020

Estimated funds available for subcontracting this FY2020 Addendum $833,656,000

Funds available for subcontracting Total-to-Date $1,783,118,020

Planned Subcontract Awards to Other Than Small Business (OTSB)

Fiscal Year 2019 (Contract Year 1) $638,568,130

Estimated funds available for subcontracting OTSB this FY2020 Addendum $618,707,977

Planned subcontract awards to Other Than Small Business Total-To-Date $1,257,276,107

Percentage of planned subcontract awards to Other Than Small Business 70.5%

Planned Subcontract Awards to Small Business

Fiscal Year 2019 (Contract Year 1) $310,893,890

Estimated funds available for subcontracting Small Business this FY2020 Addendum $214,948,023

Planned subcontract awards to Small Business Total-to-Date $525,841,913

Percentage of planned subcontract awards to Small Business Total-to-Date 29.5%

Planned Subcontract Awards to Small Disadvantaged Business

Fiscal Year 2019 (Contract Year 1) $38,861,736

Estimated funds available for subcontracting this FY2020 Addendum $41,682,800

Planned subcontract awards to Small Disadvantaged Business Total-to-Date $80,544,536

Percentage of planned subcontract awards to Small Disadvantaged Business 4.5%

Planned Subcontract Awards to Women-Owned Small Business

Fiscal Year 2019 (Contract Year 1) $38,861,736

Estimated funds available for subcontracting this FY2020 Addendum $41,682,800

Planned subcontract awards to Women-Owned Small Business Total-to-Date $80,544,536

Percentage of planned subcontract awards to Women-Owned Small Business 4.5%

Planned Subcontract Awards to HUBZone Small Business

Fiscal Year 2019 (Contract Year 1) $23,317,042

Estimated funds available for subcontracting this FY2020 Addendum $25,009,680

Planned subcontract awards to HUBZone Small Business Total-to-Date $48,326,722

Percentage of planned subcontract awards to HUBZone Small Business Total-to-Date 2.7%

Planned Subcontract Awards to Veteran-Owned Small Business

Fiscal Year 2019 (Contract Year 1) $23,317,042

Estimated funds available for subcontracting this FY2020 Addendum $25,009,680

Planned subcontract awards to Veteran-Owned Small Business Total-to-Date $48,326,722

Percentage of planned subcontract awards to Veteran-Owned Small Business 2.7%

Planned Subcontract Awards to Service Disabled Veteran-Owned Small Business

Fiscal Year 2019 (Contract Year 1) $23,317,042

Estimated funds available for subcontracting this FY2020 Addendum $25,009,680

Planned subcontract awards to Service Disabled Veteran-Owned Small Business Total-to-Date $48,326,722

Percentage of planned subcontract awards to Service Disabled Veteran-Owned Small Business Total-to-Date 2.7%

FMP cumulative goals for the utilization of Small Business, Small Disadvantaged Business, Women-Owned Small Business, 

Hubzone Small Business, Veteran-Owned Small Business, and Service Disabled Veteran Small Business concerns:

Cumulative Goals Summary
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